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Mr. Duane Heaton . April 25, 1990
Deputy Project Officer

Emergency Support Section, 5 HS-12 TAT-05-G2-~-01711

U.S. Environmental Protection Agency
230 South Dearborn Street
Chicago, Illinois, 60604

Re: 1Interstate Pollution Control, Rockford, Illinois
TDD# 5-9002-34

Dear Mr. Heaton:

on February 27, 1990, the U.S. Environmental Protection Agency
tasked the Technical Assistance Team to prepare a cost projection
for the removal of seven underground storage tanks and contaminated
soil and for the placement of a clay cap and chain link fence at
the Interstate Pollution Control site in Rockford, Illinois. On
April 10, 1990, 0SC zZintak requested that an additional cost
estimate be prepared for incineration of the waste and demolition
of the on-site building, in addition to the cap and fence placement
estimates. Estimated wastes and volumes included in the cost
projection are: 100,000 gallons of waste oil, 100 cubic yards of
contaminated soil, 70 cubic yards of solidified sludge, 50 cubic
yards of oil-contaminated oil dry, 90 cubic yards of demolition
debris, and two 55-gallon drum carbon and sand filters used to
filter the decontamination water. Decontaminated scrap metal from
the dismantled tanks will be sold to a metal reclamation company.

The attached cost projection is based on 22 12-hour work days at
an estimated cost of $704,084.76. The cost projection was
generated using O.H. Materials as the Emergency Response Cleanup
Services contractor and includes estimates for transportation and
disposal. Attached is a 1list of the assumptions used for
developing the cost estimate.

Roy F. Weston, Inc.
MAJOR PROGRAMS DIVISION
In Assoﬁation with ICF Technology, Inc., C.C. Johnson & Malhotra, P.C., Resource Applications, Inc.,
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Mr. Duane Heaton -2- April 25, 1990

Should you have any questions or require additional information,
please feel free to contact us.

Very truly yours,

ROY F. WESTON, INC.

fﬁz Mike PiYo

Environmental Chenmist
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William R. Doyle
Technical Assistance Team
Leader, Region V
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Attachment
cc: L. Zintak, 0OSC



Assumptions Used for the _
Interstate Pollution Control Cost Projection

1. Removal activities to be conducted over 23 12-hour days.

2. Utilities present for 23 days.

3. 17 cubic yards per truck-load for transportation.

4. 5 20,000-gallon underground storage tanks.

5. 2 10,000-gallon underground storage tanks.

6. 1 100,000-gallon above ground storage tank empty.

7. All underground storage tanks are full of waste oil except
one 10,000 gallon tank which is filled with contaminated oil
dry.

8. 90% of all waste in tanks is pumpable; all oil-containing

tanks contain 10% sludge.
9. Solidify sludge with lime at a 3:1 sludge to lime ratio.

10. 100 cubic yards of contaminated soil from tank excavation
area.

11. 90 cubic yards of demolition debris from on~site building.

Waste Quantity Disposal Site Disposal Cost
Ccnt. soil 100 yd® CWM Adams Center, IN 185.00/yd’
S1d. sludge 70 yd? CWM Adams Center, IN 185.00/yd’
cnt. oil dry. 50 ya’ CWM Adams Center, IN 185.00/yd?
Demol. debris 90 yd’ CWM Adams Center, IN 185/yd’

Snd. & C. filter 2 drm CWM Adams Center, IN 200.00/drm

Waste oil 100,000 gal EWR, Coal City 1.20/gal




Cost Projection Scenario: IPC Page: 1
FProjection ID No.: 2638 Date: 03/08/30
Cleanup Cantractor: 0.H. MATERIALS TAT Contractor: WESTON
E - bt 3 T bt 3 - e e S} S 3
Cost Projection Summary
Contractor Personnel : 78, 866.88
Contractor Equipment 22,193.69
Unit Rate Materials ) 17,320.93
Subcontractors 18,583. 43
Waste Transportation 35,976.00
Waste Disposal 315,237.00
- Zleanup Cantractor Subtotal ""'2557137755
Federal and State Agencies 12,608.00
Extramural Subtatal "7 7500,785.93
15 % Extramural Contingency 75,117.83
Extramural Subtotal ——_5557565755
TAT Personnel 36, 343.80
Total TAT Costs "7 736,343.80
Extramural Subtotal 612,247.62
1S % Project Contingency 91,837.14
- Total Extramural Cost —__762765375g

Project Total 704,084. 76



Cost Projection Information

Redacted-information not relevant to the selectirn of the removal
action.



